

APPENDIX 5

Tentative Emergency Response Initiative Deployment Schedule

<u>INSTITUTION</u>	<u>PREIMPLEMENTATION</u> <u>REVIEW</u>	<u>PRE-IMP</u> <u>Complete</u>	<u>IMPLEMENTATION</u> <u>DATE</u>	<u>IMPLEMENTATION</u> <u>Complete</u>
CVSP PILOT	3-Mar	X	June- 24/25	X
RJD PILOT	4-Mar	X	July -29/30	X
CCC	14-Jul	X	Aug 18/19	X
HDSP	15-Jul	X	Sept 8/9	X
			Tentative Dates Pending P&P Approval	
Review policy	changes with first 4	institutions	Oct 15	
PVSP	28-Jul	X	Sep 22/23	
CRC	31-Jul	X	Oct 6/7	
SVSP	25-Aug	X	Oct 20/21	
SAC	3-Sep	X	November	
ASP	September		November	
ISP	September		November	
11	September		December	
12	November		December	
13	November		December	
14	November		January	
15	December		January	
16	December		January	
17	December		January	
18	January		February	
19	January		February	
20	January		February	
21	January		February	
22	February		March	
23	February		March	
24	February		March	
25	February		March	
26	March		April	
27	March		April	
28	March		April	
29	March		April	
30	April		May	
31	April		May	
32	April		May	
33	April		May	