

APPENDIX 2

Information

(Aug 2012)

19 - Initiatives Update

- 7 - Complete
- 5 - Scheduled for completion by Dec 2012
- 2 - Projects(CDR and eMAR) future reporting will be as a Enterprise EHR project
- 1 – SOMS; CDCR plans to re-baseline their schedule and scope. New completion date is 2015
- 4 – Scheduled for completion by June 2013 or sooner

Clinical Operations Layer

Medication Management – MAPIP	Central Pharmacy	Access to Care (Primary Care)
Utilization Management	Telemedicine	Health Information Management (HIM)

Electronic Medical Record Layer

Laboratory Information System (LIS)	Picture Archiving & Communication System (PACS) (Radiology) & Radiology Information System (RIS)	Health Care Scheduling System (HCSS)	Clinical Data Repository (CDR) Remaining Project Objectives will be incorporated within the new Electronic Health Record (EHR) Project	BIS (Registry)
Centralized Dictation & Transcription	SOMS	Pharmacy: GuardianRx	Pharmacy: Electronic Med Admin Record (eMAR) Remaining Project Objectives will be incorporated within the new Electronic Health Record (EHR) Project	Mental Health Tracking System (MHTS.Net)

Infrastructure Layer

Network Infrastructure Project	Data Center Project (Torrance Data Center – Operational) (Federated Data Center – Completion scheduled for December 2013)	End User Migration Project
--------------------------------	---	----------------------------

Percentage Complete

1% to 25%	26% to 49%	50% to 74%	75% to 100%	Completed
-----------	------------	------------	-------------	-----------

FOOTNOTE:

Remaining Project Objectives will be accomplished through an EHR

Clinical Operations

- Medication Management – MAPIP
- Pharmacy: Central Fill
- Access to Care (Primary Care)
- Utilization Management
- Telemedicine
- Health Information Management (HIM)

Electronic Medical Record

- Laboratory Information System (LIS) (Laboratory Services)
- Picture Archiving & Communication System (PACS)/Radiology Information System (RIS) (Clinical Imaging Services)
- Health Care Scheduling System (HCSS)
- Clinical Data Repository (CDR)
- BIS (Shift & Post Scheduling)
- Transcription & Dictation
- Strategic Offender Management System (SOMS)
- Pharmacy: GuardianRx
- Pharmacy: Electronic Medication Administration Record (eMAR)
- Mental Health Tracking System (MHTS.Net)

Infrastructure

- Network Infrastructure Project
- Data Center Project
- End User Migration Project